Healthcare capital projects: how to avoid common problems.
Hospital management teams should be aware of and prepared to avoid eight key problems for healthcare capital projects: Inadequate resources from the start. Over-reliance on equipment planners. Limited coordination between construction and acquisition teams. Insufficient budget management process. Failure to engage proper outside assistance. Limited management experience with large capital projects. Lack of predefined internal process management. Inefficient organizational feedback channels.